



Security and Space Study Implementation Status, 2022

In 2017, Bayfield County contracted for a consultant to evaluate office space and security needs of the county.


The final study recommended 16 Interior Safety and Security priorities INTERIOR Priorities and four EXTERIOR priorities. In addition, exterior lighting and safety policy improvements were recommended. These are identified in the Security Best Practices Matrix Priorities and Recommendations document.

The County has nearly completed ALL security measures in phases over the past five years. Improvements including

- Electronic doors
- Exterior lighting improvements
- Plexiglass/bullet proof windows
- Extensive facility camera enhancements, replacing old and installing new.

In 2021 security improvements continue with the courtroom holding cell door conversions, metal detector installation at the courtroom entry and a jail body scanner at the jail.

In 2022 a major facility upgrade for the Clerk of Courts and Child Support Offices, discussed in the 2017 study is under consideration. The proposal is to relocate these two offices to be immediately adjacent to and accessible to the Courtroom waiting area. This would allow court clients to access Clerk of Court / Child Support services easily and directly without entering the main courthouse. This would be very beneficial in situations where the Court and Clerk of Court Offices are open, but the rest of the courthouse is not. A diagram from the 2017 Study depicting this is shown below. Design work is anticipated in 2021. ARPA funding will be proposed for this project.



PROJECTS UNDERTAKEN, 2018-2021

Office Security:		
Child Support Secured Entry		\$16,342
DHS Windows (3)		\$5,000
DHS Cameras (4)		\$3,200
Health Cameras (2)		\$1,600
Jail Cameras (3)		\$6,000
IT Data Center Camera		\$1,000
Camera System Conversion		\$6,000
Sheriff Window		\$6,354
DA Window		\$6,739
Security Windows (3)		\$2,380
Courtroom Metal Detector		\$3,522

Clerk of Court, Clerk, ROD, Treasurer Windows		\$4000
Door Controls		
Court (3 doors)		\$9,900
Courthouse (13 doors)		\$39,969
Jail Control System Upgrade		\$28,267
Jail Cameras		\$80,000
Jail Remodel		\$600,000
Lighting Upgrades		
Courthouse, Annex, Parking Exteriors		\$3,337

2021: Jail Cameras, Courtroom Metal Detector, Jail Body Scanner, Jail Holding Cell Door Conversion

2022: Clerk of Court and Child Support Office Relocation. Electronic door conversions, Jail Security Officer Station Upgrade